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Cable Installation Progress Schedule 
 
The Cable Installation Progress Schedule tracks the progress performance of cable installations and 
terminations over a given timescale.  This has the facility to be updated on a weekly basis (longer if 
necessary) and will indicate the: - 
 

• Planned Completion 
• Ongoing Progress % 
• 100% Completion  

 
This is broken down into individual installation aspects of: - 
 

• The cable installation 
• The source terminations 
• The field terminations 
• The earth cable installation 

 
This particular example charts the installation and termination of a series of LV cables and the 
individual aspects of this are weighted in terms of the overall installation as follows: - 
 

• The LV cable installation is weighted as 70% of the overall installation 
• The LV panel terminations are weighted as 10% of the overall installation 
• The LV riser & D/B terminations are weighted as 10% of the overall installation 
• The earth cable installation is weighted as 10% of the overall installation 

 
These individual aspects also contain weighted factors, which provide disparity of the installation in 
regard to cable size, number of cables and length of run. 
 
This schedule can stand alone, or provide progress information for summary bars of a main 
construction programme. 
 
The formatted section of this progress schedule can be attached to any cable installation spreadsheet 
that contains similar information to the cable schedule information of this example.   
This schedule can also be modified for any mass cable or pipe work installation programme. 
 
Page 2 of the Cable Installation Progress Schedule example indicates the status of the cable 
installation at week 0 prior to any work commencement.  It also contains references to the items that 
require manual inputting: - 
 

• The programme week number 
• The programme dates 
• The actual progress values in the information input fields 
• Comments & testing dates can also be included 

 
Page 3 of the Cable Installation Progress Schedule example highlights the performance status of the 
cable installation at week 8, and indicates the automatic functionality of the progress schedule: - 
 

• Overall planned percentage to date 
• Overall installed percentage to date 
• Individual installation aspect planned percentage to date 
• Individual installation aspect actual percentage to date 
 

Note: There is no percentage formatting for the earth cable installation, enter “yes” against the 
appropriate activity when the cable has been installed. 
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CABLE NUMBER ORIGIN DESTINATION LEVEL CORE C.S.A. CABLE 
TYPE

NO. OF
CABLES

EARTH 
CABLE LENGTH (metres)

Prog Start 
Date 

Prog Finish 
Date 

Actual Start 
Date 

Actual Finish 
Date 

LV Cable Install 
% (Inc. 

dressing)

LV Panel 
Term's % 'A'

LV Riser & 
Plant Term's 

% 'B'

Earth Cable 
Install & Term 

(Enter Yes)

Dead test 
(Date)

Power 
Available 

(Date)

1 LV SWITCH ROOM 1 RISER 2 B1 4 150 XLPE/LSF 2 1 x 50 75 21-Feb-05 01-Apr-05

2 LV SWITCH ROOM 1 RISER 3 B1 4 150 XLPE/LSF 3 1 x 50 80 21-Feb-05 01-Apr-05

3 LV SWITCH ROOM 1 RISER 1 B1 4 300 XLPE/LSF 2 1 x 95 95 28-Feb-05 08-Apr-05

4 LV SWITCH ROOM 1 RISER 5 B1 4 185 XLPE/LSF 1 1 x 70 80 28-Feb-05 08-Apr-05

5 LV SWITCH ROOM 1 RISER 10 B1 4 120 FP400 2 1 x 50 95 28-Feb-05 08-Apr-05

6 LV SWITCH ROOM 1 RISER 4 B1 4 240 XLPE/LSF 3 1 x 70 180 07-Mar-05 15-Apr-05

7 LV SWITCH ROOM 1 RISER 6 B1 4 300 FP400 1 1 x 95 75 07-Mar-05 15-Apr-05

8 LV SWITCH ROOM 1 RISER 9 B1 4 185 XLPE/LSF 2 1 x 70 100 07-Mar-05 15-Apr-05

9 LV SWITCH ROOM 1 MCC PANEL 2 B1 4 300 XLPE/LSF 1 1 x 95 70 14-Mar-05 22-Apr-05

10 LV SWITCH ROOM 1 MCC PANEL 3 B2 4 240 XLPE/LSF 1 1 x 70 195 14-Mar-05 22-Apr-05

11 LV SWITCH ROOM 1 RISER 8 B1 4 300 FP400 2 1 x 95 140 14-Mar-05 22-Apr-05

12 LV SWITCH ROOM 1 CHILLER 4 B1 4 300 XLPE/LSF 1 1 x 95 100 14-Mar-05 22-Apr-05

13 LV SWITCH ROOM 1 CHILLER 1 B1 4 240 XLPE/LSF 1 1 x 70 95 21-Mar-05 29-Apr-05

14 LV SWITCH ROOM 1 CHILLER 2 B1 4 240 XLPE/LSF 1 1 x 70 100 21-Mar-05 29-Apr-05

15 LV SWITCH ROOM 1 CHILLER 3 B1 4 240 XLPE/LSF 1 1 x 70 105 21-Mar-05 29-Apr-05

16 LV SWITCH ROOM 2 RISER 7 B1 4 300 FP400 3 1 x 95 180 21-Mar-05 29-Apr-05

17 LV SWITCH ROOM 2 MCC PANEL 4 B1 4 240 XLPE/LSF 2 1 x 70 120 21-Mar-05 29-Apr-05

18 LV SWITCH ROOM 2 MCC PANEL 1 B1 4 185 XLPE/LSF 1 1 x 70 130 28-Mar-05 06-May-05

19 LV SWITCH ROOM 2 DIST BOARD 3 B1 4 185 FP400 1 1 x 70 85 28-Mar-05 06-May-05

20 LV SWITCH ROOM 2 DIST BOARD 5 B2 4 16 XLPE/LSF 1 20 28-Mar-05 06-May-05

21 LV SWITCH ROOM 2 AHU 2 B1 4 120 XLPE/LSF 1 1 x 50 60 28-Mar-05 06-May-05

22 LV SWITCH ROOM 2 DIST BOARD 1 B2 4 95 XLPE/LSF 1 1 x 25 138 04-Apr-05 13-May-05

23 LV SWITCH ROOM 2 DIST BOARD 2 B1 4 120 XLPE/LSF 1 1 x 50 30 04-Apr-05 13-May-05

24 LV SWITCH ROOM 2 DIST BOARD 4 B1 4 95 FP400 1 1 x 25 125 04-Apr-05 13-May-05

25 LV SWITCH ROOM 2 AHU 1 B1 4 95 FP400 1 1 X 25 45 04-Apr-05 13-May-05

26 LV SWITCH ROOM 2 BOILER ROOM B1 4 120 XLPE/LSF 1 1 x 50 90 11-Apr-05 20-May-05

27 LV SWITCH ROOM 2 UPS BANK 1 OUTGOING B1 4 240 XLPE/LSF 1 1 x 70 40 11-Apr-05 20-May-05

28 LV SWITCH ROOM 2 DIST BOARD 6 B2 4 16 XLPE/LSF 1 45 11-Apr-05 20-May-05

29 LV SWITCH ROOM 2 FIRE PROTECTION B2 4 240 XLPE/LSF 1 1 x 70 155 18-Apr-05 27-May-05

30 LV SWITCH ROOM 2 UPS BANK 2 OUTGOING B1 4 240 XLPE/LSF 1 1 x 70 50 18-Apr-05 27-May-05

LEGEND
Enter actual start and finish dates into pale blue boxes

Maik Mylifeeasier

                  Comments

Planned % 0.00

Actual % 0.00

Schedule Updated by

 PERFORMANCE BREAKDOWN OF PROGRAMME SUMMARY Title / Area Ref.

0.00

LV PANEL 
TERM'S 'A'

0.00

Actual % 0.00

Planned Percentage to Date = 0.00

Planned %

Actual %

LV RISER & D/B TERM'S 
'B'

0.00 Planned %LV CABLE 
INSTALLATION 

(Including Dressing)

Planned %

Actual %

 Installed Percentage to Date = 0.00 CompletePlanned Ongoing

Cable Installation Progress Schedule Engineering Services Planning

0.00

0.00

Week Ending 
Date

PROGRAMME SUMMARY

18-Feb-05 Programme 
Week Number 0 EARTH 

CABLES

Cable Schedule Information

Programme Week Number and Date
Automatically updated individual progress fields

Overall progress performance

Programme dates

 Information input fields
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CABLE NUMBER ORIGIN DESTINATION LEVEL CORE C.S.A. CABLE 
TYPE

NO. OF
CABLES

EARTH 
CABLE LENGTH 

(metres)

Prog Start 
Date 

Prog Finish 
Date 

Actual Start 
Date 

Actual Finish 
Date 

LV Cable 
Install % (Inc. 

dressing)

LV Panel 
Term's % 'A'

LV Riser & 
Plant Term's 

% 'B'

Earth Cable 
Install & Term 

(Enter Yes)

Dead test 
(Date)

Power 
Available 

(Date)

1 LV SWITCH ROOM 1 RISER 2 B1 4 150 XLPE/LSF 2 1 x 50 75 21-Feb-05 01-Apr-05 21-Feb-05 100 50 100 yes

2 LV SWITCH ROOM 1 RISER 3 B1 4 150 XLPE/LSF 3 1 x 50 80 21-Feb-05 01-Apr-05 22-Feb-05 66

3 LV SWITCH ROOM 1 RISER 1 B1 4 300 XLPE/LSF 2 1 x 95 95 28-Feb-05 08-Apr-05 24-Feb-05 50

4 LV SWITCH ROOM 1 RISER 5 B1 4 185 XLPE/LSF 1 1 x 70 80 28-Feb-05 08-Apr-05 01-Mar-05 100 100

5 LV SWITCH ROOM 1 RISER 10 B1 4 120 FP400 2 1 x 50 95 28-Feb-05 08-Apr-05 02-Mar-05 50

6 LV SWITCH ROOM 1 RISER 4 B1 4 240 XLPE/LSF 3 1 x 70 180 07-Mar-05 15-Apr-05 03-Mar-05 100 100 100

7 LV SWITCH ROOM 1 RISER 6 B1 4 300 FP400 1 1 x 95 75 07-Mar-05 15-Apr-05 08-Mar-05 100

8 LV SWITCH ROOM 1 RISER 9 B1 4 185 XLPE/LSF 2 1 x 70 100 07-Mar-05 15-Apr-05 08-Mar-05 100 100 50 yes

9 LV SWITCH ROOM 1 MCC PANEL 2 B1 4 300 XLPE/LSF 1 1 x 95 70 14-Mar-05 22-Apr-05 08-Mar-05 100

10 LV SWITCH ROOM 1 MCC PANEL 3 B2 4 240 XLPE/LSF 1 1 x 70 195 14-Mar-05 22-Apr-05 14-Mar-05 100 100 yes

11 LV SWITCH ROOM 1 RISER 8 B1 4 300 FP400 2 1 x 95 140 14-Mar-05 22-Apr-05 15-Mar-05 50

12 LV SWITCH ROOM 1 CHILLER 4 B1 4 300 XLPE/LSF 1 1 x 95 100 14-Mar-05 22-Apr-05 15-Mar-05 100

13 LV SWITCH ROOM 1 CHILLER 1 B1 4 240 XLPE/LSF 1 1 x 70 95 21-Mar-05 29-Apr-05

14 LV SWITCH ROOM 1 CHILLER 2 B1 4 240 XLPE/LSF 1 1 x 70 100 21-Mar-05 29-Apr-05

15 LV SWITCH ROOM 1 CHILLER 3 B1 4 240 XLPE/LSF 1 1 x 70 105 21-Mar-05 29-Apr-05

16 LV SWITCH ROOM 2 RISER 7 B1 4 300 FP400 3 1 x 95 180 21-Mar-05 29-Apr-05 15-Mar-05 33

17 LV SWITCH ROOM 2 MCC PANEL 4 B1 4 240 XLPE/LSF 2 1 x 70 120 21-Mar-05 29-Apr-05 15-Mar-05 50

18 LV SWITCH ROOM 2 MCC PANEL 1 B1 4 185 XLPE/LSF 1 1 x 70 130 28-Mar-05 06-May-05

19 LV SWITCH ROOM 2 DIST BOARD 3 B1 4 185 FP400 1 1 x 70 85 28-Mar-05 06-May-05

20 LV SWITCH ROOM 2 DIST BOARD 5 B2 4 16 XLPE/LSF 1 20 28-Mar-05 06-May-05

21 LV SWITCH ROOM 2 AHU 2 B1 4 120 XLPE/LSF 1 1 x 50 60 28-Mar-05 06-May-05 15-Mar-05 100 100

22 LV SWITCH ROOM 2 DIST BOARD 1 B2 4 95 XLPE/LSF 1 1 x 25 138 18-Apr-05 27-May-05

23 LV SWITCH ROOM 2 DIST BOARD 2 B1 4 120 XLPE/LSF 1 1 x 50 30 18-Apr-05 27-May-05

24 LV SWITCH ROOM 2 DIST BOARD 4 B1 4 95 FP400 1 1 x 25 125 18-Apr-05 27-May-05

25 LV SWITCH ROOM 2 AHU 1 B1 4 95 FP400 1 1 X 25 45 18-Apr-05 27-May-05 08-Mar-05 100 100 yes

26 LV SWITCH ROOM 2 BOILER ROOM B1 4 120 XLPE/LSF 1 1 x 50 90 18-Apr-05 27-May-05 09-Mar-05 100 yes

27 LV SWITCH ROOM 2 UPS BANK 1 OUTGOING B1 4 240 XLPE/LSF 1 1 x 70 40 25-Apr-05 03-Jun-05

28 LV SWITCH ROOM 2 DIST BOARD 6 B2 4 16 XLPE/LSF 1 45 25-Apr-05 03-Jun-05

29 LV SWITCH ROOM 2 FIRE PROTECTION B2 4 240 XLPE/LSF 1 1 x 70 155 25-Apr-05 03-Jun-05

30 LV SWITCH ROOM 2 UPS BANK 2 OUTGOING B1 4 240 XLPE/LSF 1 1 x 70 50 25-Apr-05 03-Jun-05

LEGEND
Enter actual start and finish dates into pale blue boxes

Maik Mylifeeasier

                  Comments

Planned % 3.81

Actual % 1.58

Schedule Updated by

 PERFORMANCE BREAKDOWN OF PROGRAMME SUMMARY Title / Area Ref.

38.80

LV PANEL 
TERM'S 'A'

3.81

Actual % 1.92

Planned Percentage to Date = 71.98

Planned %

Actual %

LV RISER & D/B TERM'S 
'B'

60.56 Planned %LV CABLE 
INSTALLATION 

(Including Dressing)

Planned %

Actual %

 Installed Percentage to Date = 44.15 CompletePlanned Ongoing

Cable Installation Progress Schedule Engineering Services Planning

3.81

1.85

Week Ending 
Date

PROGRAMME SUMMARY

15-Apr-05 Programme 
Week Number 8 EARTH 

CABLES

Overall progress performance
at week 8 (15th April 05)

Inputted progress values

The progress fields are automatically
updated from the planned values and
the inputted progress values
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