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Ventilation Riser Progress Schedule 

 
 
The Ventilation Riser Progress Schedule provides a graphical portrayal of the ventilation ductwork and 
associated insulation and inspections. 
 
This schedule has been developed in the form of a model, which indicates the extent of each of the 
ventilation risers. 
 
This schedule is not formatted to present planned and actual progress values.  But it is formatted to 
indicate the planned performance for a particular programme week ending.  This occurs when a 
programme week number is entered into the grey box. 
 
This example portrays the risers at week 0 – 4th April 2003 and week 22 – 5th September 2003. 
 
At week number 0 the model is blank.  Then as the week numbers are gradually increased so to does 
the number of red cells, signifying the progression of the planned progress. 
 
The week number 22 example indicates the progress at 5th September 2003.  The green cells indicate 
the extent of the completed works at that date.  The extent of the completed works would be 
determined at a progress meeting with the ventilation sub-contractor.   
The process of turning the cell colours green is carried out by deleting the planned formatting and 
changing the cell colour with the fill tool. 
 
This schedule provides an appraisal of the entire ventilation works at a given date without the need for 
a written report.  It can be deduced from week 22 that the majority of the ductwork has been installed 
as planned.  The majority of the incomplete work involves testing and inspection. 
 
This schedule is enhanced by the notes and call-out text boxes, which provide key information relative 
to the progress. 
 
 
 
 
 
 
 



Engineering Services Planning Ventilation Riser Progress Schedule

WEEK No. 0 Key In: Inspection T: Tested L: Lagged

Notes:

Concrete Shaft Risers

VENTILATION RISERS

I In T I In T I In T I In T L I In T L I In T I In T I In T I In T

LEVEL 33 LEVEL 33

LEVEL 32 LEVEL 32

LEVEL 31 LEVEL 31

LEVEL 30 LEVEL 30

LEVEL 29 LEVEL 29

LEVEL 28 LEVEL 28

LEVEL 27 LEVEL 27

LEVEL 26 LEVEL 26

LEVEL 25 LEVEL 25

LEVEL 24 LEVEL 24

LEVEL 23 LEVEL 23

LEVEL 22 LEVEL 22

LEVEL 21 LEVEL 21

LEVEL 20 LEVEL 20

LEVEL 19 LEVEL 19

LEVEL 18 LEVEL 18

LEVEL 17 LEVEL 17

LEVEL 16 LEVEL 16

LEVEL 15 LEVEL 15

LEVEL 14 LEVEL 14

LEVEL 13 LEVEL 13

LEVEL 12 LEVEL 12

LEVEL 11 LEVEL 11

LEVEL 10 LEVEL 10

LEVEL 9 LEVEL 9

LEVEL 8 LEVEL 8

LEVEL 7 LEVEL 7

LEVEL 6 LEVEL 6

LEVEL 5 LEVEL 5

LEVEL 4 LEVEL 4

LEVEL 3 LEVEL 3

LEVEL 2 LEVEL 2

LEVEL 1 I In T LEVEL 1

LEVEL 0 LEVEL 0

LEVEL -1 I In T I In T I In T I In T L I In T LEVEL -1

LEVEL -2 LEVEL -2

LEVEL -3 LEVEL -3

LEVEL -4 LEVEL -4

LEVEL -5 LEVEL -5

VENTILATION RISERS

I In T I In T I In T I In T I In T I In T I In T I In T L

LEVEL 33

LEVEL 32

LEVEL 31

LEVEL 30

LEVEL 29

LEVEL 28

LEVEL 27

LEVEL 26

LEVEL 25

LEVEL 24

LEVEL 23

LEVEL 22

LEVEL 21

LEVEL 20

LEVEL 19

LEVEL 18

LEVEL 17

LEVEL 16

LEVEL 15

LEVEL 14

LEVEL 13

LEVEL 12

LEVEL 11

LEVEL 10

LEVEL 9

LEVEL 8

LEVEL 7

LEVEL 6

LEVEL 5

LEVEL 4

LEVEL 3

LEVEL 2

LEVEL 1

LEVEL 0

LEVEL -1

LEVEL -2 I In T L

LEVEL -3

LEVEL -4 I In T

LEVEL -5
I In T I In T I In T I In T I In T I In T I In T

TOILET EXTRACT

NW Stair & Lift Pres.
Low Rise R21

West Satelite Core 
SW3

Toilet Extract High 
Rise (R6)

Toilet Extract High 
Rise R22

West Core R22

NW High Rise Lift 
Pres. R21

General Extract 
Dampers R17

Ramp Supply 
F34,35,36

LEVEL 27

Lower Tower Make up Air 
(R20)

Car Park Ext 
F40,41,42

Basement Supply 
F38,39

Basement Extract 
F113,114

Lower Tower Make up Air 
(R11)

NW High Rise Stair 
Pres. Louvres R2

West Lift Pres. 
Louvres SW1

LEVEL 31

LEVEL 30

LEVEL 29

LEVEL 28

Week Ending I: Installed

LEVEL 33

LEVEL 32

Oil Vent Ducts

West Stair Pres. 
Louvres SW4

East Lift Pres. 
Louvres SE4

NE Stair Pres. 
Louvres R12

Planned Completed04/04/2003

Upper Tower Make up Air 
(R11)

NE Lift Pres. 
Louvres R7

East Stair Pres. 
Louvres SE1Kitchen Extract R5

Atrium Extract / 
Smoke Extract SW3 Atrium Supply SE3

NE Supply Air / Smoke 
Extract High Rise (R11A)

General Extract 
Dampers R17

Upper Tower Make up Air 
(R20)

Basement Extract 
Discharge

Low Rise (R6)  R11 East Satelite Core 
SE3

LEVEL 26

LEVEL 25

LEVEL 24

LEVEL 23

LEVEL 22

LEVEL 21

LEVEL 20

LEVEL 19

LEVEL 18

LEVEL 17

LEVEL 16

LEVEL 15

LEVEL 14

LEVEL 13

LEVEL 12

LEVEL 11

LEVEL 10

LEVEL 9

LEVEL 8

LEVEL 7

LEVEL 6

LEVEL 5

LEVEL 4

LEVEL 3

LEVEL 2

LEVEL 1

LEVEL 0

LEVEL -1

LEVEL -2

LEVEL -3

LEVEL -4

LEVEL -5



See note 2

See note 18 

CURRENT HOIST 
ACCESS TO LEVEL 

30

CURRENT HOIST 
ACCESS TO LEVEL 

30

Ductwork up to 
level 33 due on 
site 28th August

Ductwork up to 
level 33 due on 
site 28th August

Dampers due on 
site up to L10 
21st August

See note 25

Installation to 
commence 26th 
August

Awaiting 
confirmation of 
ductwork delivery

To be inspected 
next week

See note 26 

See note 21

See note 22


