
Engineering Services Planning  
 

Events & Effects Summary Schedule 
 

 
This schedule automatically collates the costs from a series of individual events and relates them 
to the specific effected areas of a project.  This particular example concerns 20 delay and 
disruption events concerning a residential project.  
 
The schedule is made up of three items that are automatically inked: - 
 

1. Register of events & effects 
 
2. Individual events & effects 

 
3. Events & effects summary  

 
 
Register of events & effects 
 
This is simply a list of the event numbers and a descriptive title for each event.  The titles entered 
in this register will appear as the individual titles of each separate event.  
 
 
 
Individual events & effects 
 
Each individual event needs to contain descriptions of the following: -  
 

• What happened 
 
• Why it happened 
 
• What should have happened 

 
• What was done to correct the event 

 
Each individual effect needs to contain descriptions of the effects of the above items and the 
associated costs. 
 
 
 
Events & effects summary schedule 
 
A link from the “Total” cost of each effect to the respective “Register Event Numbers” needs to be 
created.  For example the first cell below “Register Event Number” 1 contains the sum of £980.  
This is inserted by a link from the “Total” cost of “event 1” to that cell. 
That cell is then copied and pasted in line with every apartment that “event 1” relates to. 
This process is then repeated for all other events. 
 
This means that any further additional costs entered into any of the 20 Individual events & effects 
will automatically be updated in the “Events & effects summary”. 
 
Overall costs are portrayed by the cost to each apartment and the cost of each event. 
 
Additional information regarding time elements to substantiate the events & effects can also be 
included in this schedule. 
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Event 
No.

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Title here appears for Event Number 1

Title here appears for Event Number 2

Title here appears for Event Number 3

REGISTER OF EVENTS / EFFECTS

Building 1

Description

Title here appears for Event Number 15

Title here appears for Event Number 18

Title here appears for Event Number 14

Title here appears for Event Number 10

Title here appears for Event Number 17

Title here appears for Event Number 11

Title here appears for Event Number 12

Title here appears for Event Number 13

Title here appears for Event Number 16

Title here appears for Event Number 19

Title here appears for Event Number 4

Title here appears for Event Number 5

Title here appears for Event Number 20

Title here appears for Event Number 6

Title here appears for Event Number 7

Title here appears for Event Number 8

Title here appears for Event Number 9
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1
2
3
4
5
6
7

1 £200
2 £750
3 £30
4
5
6
7
8
9
10

£980

& what was done to correct the event

NUMBER: 1

EFFECTS 

EVENT 

REGISTER OF EVENTS / EFFECTS

Title here appears for Event Number 1

This is what happened and why it happened and what should have happened

Total 

These are the effects of the above item and the associated costs

e | s | p  020 8279 6800
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1
2
3
4
5
6
7

1 £85
2 £75
3 £150
4 £65
5 £90
6 £290
7 £400
8 £60
9
10

£1,215

REGISTER OF EVENTS / EFFECTS

Title here appears for Event Number 20

This is what happened and why it happened and what should have happened

Total 

These are the effects of the above item and the associated costs

NUMBER: 20

EFFECTS 

EVENT 

& what was done to correct the event

e | s | p  020 8279 6800
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Level Flat ref Room 
Ref Prog Actual 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

G G/101 G/1.02 £980 £2,838 £1,330 £407 £5,555
G G/102 G/2.04 £2,838 £1,995 £407 £925 £6,165
G G/103 G/3.03 £2,838 £210 £407 £600 £2,500 £6,555
G G/104 G/4.04 £2,838 £407 £1,215 £4,460
G G/105 G/5.01 £2,838 £407 £553 £3,798
G G/106 G/6.05 £2,838 £1,330 £407 £4,575
G G/107 G/7.04 £2,838 £1,126 £407 £4,371
G G/108 G/8.02 £175 £407 £2,500 £3,082
G G/109 G/9.01 £980 £407 £1,387
1 1/101 1/1.02 £555 £100 £1,995 £407 £553 £3,610
1 1/102 1/2.04 £1,995 £407 £553 £2,955
1 1/103 1/3.03 £1,995 £407 £553 £2,955
1 1/104 1/4.04 £1,330 £1,995 £407 £3,732
1 1/105 1/5.01 £1,489 £1,995 £407 £2,500 £6,391
1 1/106 1/6.05 £980 £100 £1,995 £407 £1,215 £4,697
1 1/107 1/7.04 £980 £210 £407 £1,160 £2,757
1 1/108 1/8.02 £3,698 £210 £407 £553 £4,868
1 1/109 1/9.01 £210 £407 £617
1 1/110 1/10.02 £1,330 £210 £407 £600 £1,160 £3,707
1 1/111 1/11.04 £175 £210 £407 £1,160 £1,952
1 1/112 1/12.02 £175 £407 £582
2 2/101 2/1.02 £1,126 £175 £1,330 £407 £553 £3,591
2 2/102 2/2.04 £1,126 £175 £407 £553 £1,160 £3,421
2 2/103 2/3.03 £1,126 £407 £553 £1,160 £3,246
2 2/104 2/4.04 £407 £553 £960
2 2/105 2/5.01 £1,330 £407 £2,500 £4,237
2 2/106 2/6.05 £407 £600 £2,500 £3,507
2 2/107 2/7.04 £1,330 £407 £925 £1,215 £3,877
2 2/108 2/8.02 £980 £407 £1,160 £2,547
2 2/109 2/9.01 £3,698 £407 £1,160 £5,265
2 2/110 2/10.02 £3,698 £407 £4,105
2 2/111 2/11.04 £980 £175 £360 £335 £407 £2,257
2 2/112 2/12.02 £407 £2,500 £2,907
3 3/101 3/1.02 £360 £335 £407 £600 £1,702
3 3/102 3/2.04 £100 £1,330 £407 £553 £925 £3,315
3 3/103 3/3.03 £100 £1,330 £407 £553 £2,390
3 3/104 3/4.04 £1,126 £100 £407 £553 £2,186
3 3/105 3/5.01 £100 £210 £360 £335 £407 £553 £1,965
3 3/106 3/6.05 £980 £1,126 £100 £407 £2,613
3 3/107 3/7.04 £100 £407 £925 £1,215 £2,647
3 3/108 3/8.02 £1,489 £100 £407 £600 £1,215 £3,811
3 3/109 3/9.01 £100 £360 £335 £407 £2,500 £1,215 £4,917
3 3/110 3/10.02 £100 £360 £335 £407 £1,215 £2,417
3 3/111 3/11.04 £100 £1,330 £407 £925 £2,762
3 3/112 3/12.02 £1,489 £407 £1,896
4 4/101 4/1.02 £1,489 £1,330 £407 £2,500 £5,726
4 4/102 4/2.04 £980 £1,489 £407 £2,876
4 4/103 4/3.03 £1,489 £1,330 £407 £3,226
4 4/104 4/4.04 £175 £407 £1,160 £1,742
4 4/105 4/5.01 £407 £2,500 £1,160 £4,067
4 4/106 4/6.05 £1,126 £175 £407 £600 £1,160 £3,468
4 4/107 4/7.04 £1,330 £407 £600 £2,500 £1,160 £5,997
4 4/108 4/8.02 £175 £210 £407 £792
4 4/109 4/9.01 £175 £407 £925 £1,507
4 4/110 4/10.02 £407 £553 £1,215 £2,175
4 4/111 4/11.04 £980 £360 £335 £407 £2,082
4 4/112 4/12.02 £555 £1,330 £407 £2,500 £1,160 £5,952

1 Total
2 Total
3 Total
4Total
5 Total
6 Total
7 Total
8 Total
9 Total
10 Total Total Cost £190,922

Building Number 1
Handover dates  EVENTS & EFFECTS SUMMARY SCHEDULE

Event number 1 Total = £8,820 Event number 11 Total = £2,160
Event number 2 Total =

Testing dates              
(week commencing)

Costs per 
flatWeek Commencing  Register Event Numbers

1st test  re-test final test

£19,866 Event number 12 Total = £2,010
Event number 3 Total = £8,934 Event number 13 Total = £13,965
Event number 4 Total = £1,110 Event number 14 Total = £23,199
Event number 5 Total = £7,882 Event number 15 Total = £4,200
Event number 6 Total = £11,094 Event number 16 Total = £7,742
Event number 7 Total = £1,200 Event number 17 Total = £27,500
Event number 8 Total = £1,750 Event number 18 Total = £13,920
Event number 9 Total = £18,620 Event number 19 Total = £5,550

Event number 10 Total = £1,680 Event number 20 Total = £9,720

e | s | p  020 8279 6800


